

Development Plan

1. Project Timeline & Phases

To manage the "Intelligent Talent Matching Platform" effectively, we have divided the 10-week development cycle into three distinct phases:

Phase 1: Foundation & Documentation (Weeks 4 - 7): Focuses on requirement elicitation, UI prototyping in Figma, and the submission of the Progress Report.

Phase 2: Core Implementation & Pivot (Weeks 8 - 11): Includes the backend development of the matching algorithm and adapting to the requirement change expected in Week 8.

Phase 3: Final Integration & Delivery (Weeks 12 - 13): Concentrates on system testing, bug fixing, and the final project presentation.

2. Milestone Planning

The following table outlines the key milestones that ensure the project stays on track for the final submission.

Milestone	Target Date	Status	Description
UI/UX Prototype	03 Apr 2026	Done	High-fidelity prototypes finalized for both portals.
Progress Report	17 Apr 2026	Current	Submission of the first major documentation deliverable.
Requirement Pivot	1 May 2026	Planned	Review and integration of new features issued in Week 8.
MVP Functional	22 May 2026	Planned	Core matching engine is operational.
Final Delivery	29 May 2026	Planned	Final repository and system report submission.

3. Task Allocation

To ensure technical specialization and efficient development, we have categorized all system requirements into three primary domains. Each member contributes to one or more domains based on their technical focus:

Development Domain	Primary Members	Responsibilities
Frontend		Figma UI/UX design, HTML/CSS implementation of the Candidate and Employer portals.
Backend		Development of the intelligent matching engine using Python logic.
Database		SQLite schema design, data persistence, and management of candidate/job records.

4. Project Gantt Chart

Gantt Chart

