

Week 8 Meeting Notes

Date : 28/4

1. Summary of Completed Work :

Check the previous work, including the project report and UI design.

2. Discussion on New requirement:

- The team discussed the new requirements released in Week 8.
- Identified which parts of the existing work need to be updated or modified.

3. Task Allocation:

The team leader assigned the following tasks:

- Update UML diagrams and Figma UI design
- Prioritise building a complete database structure
- Work on change management progress (identify what parts of the previous work can be improved or modified)

4. Next Step:

- Continue updating system design based on new requirements
- Start implementing database and system functions
- Prepare for next meeting progress update