

Development Model

1. Methodology: Kanban

Our team adopted the Kanban methodology to manage the project due to its flexibility in handling continuous workflows and its suitability for responding to the expected requirement change in Week 8. We utilized Taiga as our primary tool to visualize the development process and track the flow of tasks from inception to completion.

2. Task Management & Workflow

We implemented a structured workflow within our Taiga Kanban board, categorized into the following stages to monitor progress:


New: Initial repository for all functional requirements translated into User Stories.

In Progress: Active tasks currently being developed.

Ready for Test: Completed tasks awaiting peer review and quality assurance checks.

Done: Finalized tasks that have been verified and pushed to the GitHub repository.

The team maintains an iterative process through weekly in-person meetings to review the board, identify bottlenecks, and re-prioritize tasks based on project milestones.



3. Team Roles and Responsibilities

Name	Task
Rui Ting	Project overview (target users), System Analysis & Design.
He Shu	Project overview (problem definition), Requirement Analysis, Development Mode l& Plan.
Wei Lin	Project overview (system objectives), Development Progress, User Interface Prototype.
Jia He	Project overview (project background), Risk Analysis & management.

#9 Progress Report Compilation

USER STORY

management & ... Add tag +

Created by J
01 Apr 2026 16:55

As a Team, we want to compile all project components into a 20-30 page report, so that we meet the W7 submission goal.

Acceptance Criteria:

1. Total length reaches 20-30 pages.

0 Attachments

Drop attachments here!

Tasks

#15 project background

Ready for test ->

pojo12...

#16 problem definition

Ready for test ->

J

#17 system objectives

Ready for test ->

weilin he

#18 target users

Ready for test ->

rainey06...

#19 Requirement Analysis

Ready for test ->

J

#20 System Analysis & Design

In progress ▾

rainey06...

#21 Development Model

In progress ▾

J

#22 Development Plan

In progress ▾

J

#23 Development Progress

In progress ▾

weilin he

#24 Risk Analysis & management

In progress ▾

pojo12...