

Risk Analysis and Management

Introduction :

The platform intelligent talent matching that could have some risks such as data breach, phishing, third-party security. All of those risks that could lead to the user's trust, technical performance. Therefore, it is necessary to identify the potential risks and develop effective strategies to make sure the project runs well.

Risk ID	Description	Likelihood	Impact	Mitigation strategy
R1	Data breach and privacy (user personal detail)	Medium	High	Implement encryption, safety authentication, and data protection
R2	Weak matching algorithm design resulting in low matching accuracy	Medium	High	Improve matching logic (not only depends on the key word searching); improve through using feedback
R3	System performance issues because huge user	Medium	Medium	Improve database and system performance; conduct unit stress testing
R4	Low user trust	Medium	High	Provide transparent system processes and privacy protection
R5	Requirement changes during development	Medium	Medium	Define clear scope; control changes
R6	Integration issues in different system parts	Medium	Medium	Plan how different parts in this system connect and test regularly
R7	Team workload pressure due to academic commitments	High	Medium	Distribute tasks flexibility and plan around deadlines
R8	Incomplete system testing leading to bugs	Medium	Medium	Set a clear testing phase (eg, apply unit testing for individual function) and

				system testing to ensure overall performance
--	--	--	--	--

Overall, to reduce these risks continuous testing should be conducted at every stage of development, including both overall system performance and individual component performance, in order to improve the system's consistency and reliability.

